23AID498 – Project Phase 1 Week - 10

Project Diary (To be maintained by all students)

Date of meeting with the Guide:

Work planned for the coming week	⇒ Incorporate feedback and suggestions received during the code review ⇒ Continue implementing and refining the proposed model. ⇒ Improve the sample interface and plan its integration with the model.
Work completed during the previous week	⇒ Presented the progress of the model implementation during the code review ⇒ Demonstrated the initial version of the model under development. ⇒ Developed and showcased a sample user interface for the proposed system
Pending work	⇒ Complete the implementation of the proposed model. ⇒ Improve model performance through training and experimentation ⇒ Integrate the model with the UI.

Remarks by the Guide: Satisfactory

Weekly Performance Rating (0–5): 4.5 / 5

Guide's Signature with Date: 15/10/2025