23AID498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 15-10-26.

Work planned for the coming week	• Incorporate feedback and suggestions received during the code review. • Continue implementing and refining the proposed model • Improve the sample interface and plan its integration with the model.
Work completed during the previous week	• Presented the progress of the model implementation during code review. • demonstrated initial version of the model under development. • Developed and showcased a sample UI for proposed system.
Pending work	• Complete the implementation of the proposed model. • improve model performance through training and experimentation. • integrate the model with the UI.

Remarks by the Guide: Satisfactory

Weekly Performance Rating (0–5): 4.5 / 5

Guide's Signature with Date: 15/10/26